

FIXED-SCOPE RISK REVIEW

Sample schema-change risk review

DECISION STATUS

Proposed for human approval. Not deployed. This report organizes observed evidence and review questions; it does not authorize a production migration.

Campaign	LM-204 - orders.shipping_country -> country_code
Dataset	Fiction Retail - synthetic
Purpose	Illustrate the proposed USD 750 risk-review deliverable
Evidence base	Sanitized DataHub MCP run against a self-hosted synthetic catalog

6 affected assets	3 repository copies	4 repair artifacts	4/4 deterministic gates pass
----------------------	------------------------	-----------------------	---------------------------------

Executive decision

Do not perform a flag-day rename. Introduce **country_code** at the producer, retain **shipping_country** as a temporary compatibility alias, migrate the internal fulfillment consumer, and preserve the public finance output name until its downstream contract is explicitly changed.

DATE BOUNDARY

The proposed removal date is September 1, 2026. It is a scenario input, not evidence that every consumer will be ready by then.

This is not a customer case study. Every asset, owner, query, and repository is synthetic. The underlying tool trace was captured against a self-hosted DataHub instance populated only with the public Fiction Retail scenario.

01 / EVIDENCE

Scope and evidence

Class	Result	Source / boundary
Observed	DataHub column lineage returned five downstream assets across dbt, Airflow, Looker, and Power BI.	Sanitized live run manifest
Observed	Six teams or stakeholder groups own the producer and downstream assets.	DataHub entity responses
Observed	One catalog-attached production query still selects shipping_country.	DataHub query evidence
Observed	Three lineage assets have repository/file bindings and directly use the changed field.	Synthetic context fixture
Observed	The Airflow job and two dashboards have no code binding in the supplied repository set.	Fixture bindings and entity metadata
Inferred	A direct producer rename could break the daily fulfillment model and board-reporting output.	Requires owner confirmation
Proposed	Apply producer compatibility, direct internal migration, and public-output preservation as separate policies.	LineageMedic policy selection

EVIDENCE RULE

Observed facts come from the checked tool trace and supplied repositories. Inferences require owner confirmation. Proposed actions remain unapproved until the acceptance checklist is satisfied.

02 / DISPOSITION

Affected assets and proposed disposition

Asset	Owner	Evidence	Proposed disposition
orders	Retail Platform	Producer change removes current public field	Add country_code; retain deprecated shipping_country through the review window
shipping_performance	Fulfillment Analytics	Daily model groups by the legacy field	Migrate the internal model to country_code
revenue_by_market	Finance Data	Public mart exposes the legacy name	Read country_code internally; continue publishing shipping_country
fulfillment_daily	Fulfillment Platform	Schedules the affected model before 06:00	Confirm schedule and rollback; no patch without a repository binding
Delivery health	Ops Leadership	46 weekly viewers through fulfillment model	Validate unchanged dashboard semantics after migration
Global revenue pulse	FP&A;	Board-reporting asset with 19 weekly viewers	Preserve output contract; require owner sign-off before later rename

MISSING BINDINGS

The Airflow job and two dashboards remain review items. The supplied repositories do not contain safe patch targets for them, so LineageMedic abstains instead of inventing paths.

03 / REPAIR PACKAGE

Draft repair package

The isolated repair step produced four review artifacts across three repository copies:

- 1

orders.sql - Adds country_code and the temporary compatibility alias.
- 2

orders.yml - Encodes both fields and the proposed removal date in the dbt contract.
- 3

shipping_performance.sql - Migrates the internal fulfillment consumer.
- 4

revenue_by_market.sql - Changes the input while preserving the public output name.

Validation evidence

Gate	Result	What it proves	What it does not prove
SQL parse	PASS	Three modified SQL artifacts parse after deterministic dbt rendering.	Warehouse execution or performance
dbt reference resolution	PASS	Both ref() calls resolve across copied projects.	Full production dependency completeness
Contract compatibility	PASS	Producer SQL and YAML expose both fields through the window.	Consumer acceptance of the date
Lineage coverage	PASS	All three code-bound lineage assets received a repair.	Safety of assets without repository bindings

04 / OWNER REVIEW

Blocking questions for owners

- **Retail Platform:** can both fields remain readable through September 1, including ingestion and warehouse retention behavior?
- **Fulfillment Analytics:** is the 06:00 SLA tested against the changed model and its rollback path?
- **Finance Data and FP&A:** is shipping_country a contractual public name, and what process authorizes its eventual removal?
- **Ops Leadership:** which dashboard checks establish that the semantic result is unchanged?

Recommended sequence

- 1 Obtain owner answers and confirm or revise the removal window.
- 2 Merge the producer compatibility change and contract update together.
- 3 Validate both fields in the target warehouse using client-owned integration tests.
- 4 Migrate the internal fulfillment model and observe its scheduled run.
- 5 Keep the finance output stable while its consumers are inventoried.
- 6 Treat final removal as a separate campaign with new evidence and approval.

05 / RESIDUAL RISK

Residual risk and acceptance

RESIDUAL RISK

The supplied lineage and repositories do not prove that every consumer is cataloged. Ad hoc SQL, exports, notebooks, and downstream systems outside DataHub remain possible. This report reduces uncertainty for the observed graph; it does not certify an outage-free migration.

Acceptance checklist

- ☐ Technical owner confirms the asset inventory and missing-evidence list.
- ☐ Each named owner accepts or corrects the proposed disposition.
- ☐ Client-owned warehouse and integration tests pass.
- ☐ Removal date and rollback owner are recorded.
- ☐ Any draft pull request is separately authorized before publication.

**DELIVERY
BOUNDARY**

The complete campaign decision and JSON run manifest remain the authoritative human- and machine-readable traces. This illustrative PDF does not replace the source evidence or a mutually accepted statement of work.

Prepared from the public LM-204 synthetic campaign.

Public demo: <https://14188769700lbk-dev.github.io/lineage-medic/>

Source: <https://github.com/14188769700lbk-dev/lineage-medic>